

MODERN CONSTRUCTION MANAGEMENT

Eighth edition



Frank Harris
Ronald McCaffer
Andrew Baldwin
Francis Edum-Fotwe



WILEY Blackwell

Table of Contents

[Cover](#)

[Title Page](#)

[Modern Construction Management](#)

[Copyright](#)

[About the authors](#)

[Preface to the eighth edition](#)

[Companion website](#)

[Chapter 1: Introduction](#)

[Structure of the book](#)

[Objectives and contents](#)

[Chapter 2: Quality management](#)

[Summary](#)

[Introduction](#)

[Notions of quality](#)

[Quality in transition](#)

[Quality control and inspection](#)

[Quality assurance](#)

[Total quality management](#)

[A systems approach to managing quality](#)

[Further Reading](#)

[Section 1: *Project production management*](#)

[Chapter 3: Production process improvement](#)

[Summary](#)

[Introduction to lean construction](#)

[Energy](#)

[Productivity](#)

[Economic development](#)

[International environmental protocols](#)

[UK emissions](#)

[Productivity improvement](#)

[Management systems](#)

[Management processes \(see BS 6079\)](#)

[Employee participation](#)

[Macro key performance indicators](#)

[Further Reading](#)

[Chapter 4: Planning techniques and methods](#)

[Summary](#)

[Introduction](#)

[Planning in construction](#)

[Who plans?](#)

[Planning the design process](#)

[Planning for waste management](#)

[Planning for safety, health, and the environment \(SHE\)](#)

[Planning techniques](#)

[Other planning techniques](#)

[Modern construction planning](#)

[Monitoring progress and managing the time model](#)

[Construction planning and scheduling with 4D CAD and BIM](#)

[Planning multiple projects](#)

[Appendix 4.A. Normal Probability Distribution Tables \(Table 4.3\)](#)

[Further Reading](#)

[Chapter 5: Workforce motivation](#)

[Summary](#)

[Introduction](#)

[Motivation theories](#)

[Payment systems, remuneration and performance](#)

[Further Reading](#)

[Chapter 6: Project cost control](#)

[Summary](#)

[Why cost-control is essential for construction projects](#)

[A cost-control procedure for construction works](#)

[Points to consider when choosing a cost-control system](#)

[Management of the carbon footprint](#)

[Further Reading](#)

[Chapter 7: Management of equipment](#)

[Summary](#)

[Acquisition of plant and equipment](#)

[The financing of equipment](#)

[Systematic plant selection](#)

[The essential characteristics of a decision situation](#)

[Setting hire rates](#)

[Marginal costing](#)

[Plant maintenance](#)

[Monitoring of maintenance servicing and exhaust emissions](#)

[Human-centred approaches](#)

[Further Reading](#)

[Section 2: *Business management*](#)

[Chapter 8: Project procurement](#)

[Summary](#)

[Introduction](#)

[The construction process \(BS 6079-1:2002\)](#)

[ISO/BS procurement standards](#)

[Appointing the team/parties to the contract](#)

[Public contracts and supplies](#)

[Project manager/leader](#)

[The contract](#)

[Health and safety considerations](#)

[Categories of contract](#)

[Separated and cooperative contracts](#)

[Management-oriented contracts](#)

[Integrated contracts](#)

[Discretionary contracts](#)

[Performance of different contract categories](#)

[Client risk exposure for different contract categories](#)

[Further Reading](#)

[Chapter 9: Estimating and tendering](#)

[Summary](#)

[Introduction](#)

[Parties involved in estimating and tendering](#)

[The estimating process](#)

[BOQ estimating](#)

[Collection and calculation of cost information](#)

[Project study](#)

[Preparing the estimate](#)

[Submitting the tender](#)

[Estimating in management contracting](#)

[Design and build](#)

[Cost planning](#)

[Cost management](#)

[Whole-life costing](#)

[Private finance initiative \(PFI\)](#)

[Computer aided estimating](#)

[BIM and estimating](#)

[Summary](#)

[Future Reading](#)

[Chapter 10: Competitive bidding](#)

[Summary](#)

[Introduction](#)

[Part 1: A brief review of bidding strategy](#)

[Part 2: The importance of accuracy in estimating](#)

[Part 3: Some ways of using the existing theories](#)

[Recent developments in bidding](#)

[Client evaluation of bids](#)

[Further Reading](#)

[Chapter 11: Company budgetary control](#)

[Summary](#)

[Introduction](#)

[Preparation of budgets](#)

[The carbon footprint](#)

[Further Reading](#)

[Chapter 12: Cash flow and interim valuations](#)

[Summary](#)

[Introduction](#)

[The need for cash flow forecasting by contractors](#)

[The requirements of a forecasting system](#)

[Capital lock-up](#)

[The factors that affect capital lock-up](#)

[Interim valuations and cash flow](#)

[Measurement of work in activities](#)

[Computers and cash flow](#)

[Cash flow forecast by standardised models](#)

[Closing remarks](#)

[Further Reading](#)

[Chapter 13: Economic assessments](#)

[Summary](#)

[Introduction](#)

[Interest](#)

[Economic comparisons](#)

[Profitability measures](#)

[Inflation](#)

[Accuracy of future estimates](#)

[Financial modelling](#)

[Cost-benefit analysis](#)

[Some worked examples](#)

[Appendix 13.A Tabulations of Interest and Time Relationships](#)

[Further Reading](#)

[Section 3: Administration and company management](#)

[Chapter 14: Company organisation](#)

[Summary](#)

[Introduction](#)

[The function of a manager](#)

[Company organisational structures](#)

[Departments/functions](#)

[Health, safety, occupational welfare and pensions](#)

[Educational qualifications and vocational training](#)

[Corporate social responsibility](#)

[Management attitude](#)

[Construction companies in an internet age](#)

[Virtual companies](#)

[Collaborative working](#)

[Further Reading](#)

[Chapter 15: Market planning and business development](#)

[Summary](#)

[Introduction](#)

[Market planning](#)

[The business-development process](#)

[Chapter 16: International construction logistics and risks](#)

[Summary](#)

[Introduction](#)

[The international environment](#)

[Further Reading](#)

[Chapter 17: Towards BIM and digital construction](#)

[Summary](#)

[Introduction](#)

[Information and information management](#)

[The construction company's business](#)

[Processes involved in a construction business](#)

[Information needs to support business processes](#)

[Management of contractors' information resources](#)

[Construction information systems](#)

[The construction information manager](#)

[The emergence of BIM](#)

[BIM standards](#)

[Digital construction](#)

[Further Reading](#)

[Chapter 18: Financial management](#)

[Summary](#)

[Introduction](#)

[Types of businesses](#)

[Types of capital](#)

[The control of capital](#)

[The company accounts](#)

[Regulatory authorities](#)

[Further Reading](#)

[Section 4: *Self-learning exercises*](#)

[Chapter 19: Questions - construction management¹](#)

[Questions](#)

Note

Chapter 20: Questions - operational research (OR)

Summary

Questions

Chapter 21: Questions - six sigma*

Six sigma

Problems (readers should start with Problem 1)

Problem 1 One-tail left test

Problem 2 Two-tail t-test

Problem 3 Paired samples one-tail right t-test

Problem 4 Two-sample two-tail Z test

Problem 5 Two sample one-tail t-test

Problem 6 F test

Problem 7 Binomial distribution

Problem 8 Two-sample two-tail proportion test

Problem 9 Poisson distribution - probability of success

Problem 10 Chi squared goodness-of-fit test

Problem 11 Correlation analysis

Problem 12 Linear univariate regression analysis

Problem 13 Time series

Problem 14 One-way ANOVA

Problem 15 Two-way ANOVA (two factors)

Problem 16 Two-way ANOVA (interaction of the variables)

Problem 17 Bayes' theorem or law

Further Reading

Bibliography

[Chapter 1](#)
[Chapter 2](#)
[Chapter 3](#)
[Chapter 4](#)
[Chapter 5](#)
[Chapter 6](#)
[Chapter 7](#)
[Chapter 8](#)
[Chapter 9](#)
[Chapter 10](#)
[Chapter 11](#)
[Chapter 12](#)
[Chapter 13](#)
[Chapter 14](#)
[Chapter 15](#)
[Chapter 16](#)
[Chapter 17](#)
[Chapter 18](#)
[Chapter 19](#)
[Chapter 20](#)

[Abbreviations and acronyms](#)

[Index](#)

[End User License Agreement](#)

List of Tables

Chapter 2

[Table 2.1 Role of QA in the TQM process.](#)

[Table 2.2 The key elements for a quality system in a building contracting fir...](#)

[Table 2.3 Key elements to achieve a total quality company within construction...](#)

Chapter 3

[Table 3.1 International and UK environmental agreements.](#)

[Table 3.2 National reports on construction industry productivity.](#)

[Table 3.3 Stakeholder levels.](#)

[Table 3.4 Method study questioning technique.](#)

Chapter 4

[Table 4.1 The calculations for a line-of-balance schedule.](#)

[Table 4.2 Expected duration \(weeks\) and variances for activities.](#)

[Table 4.3 Cumulative probabilities of the normal probability distribution \(ar...](#)

Chapter 5

[Table 5.1 Summary of incentive schemes.](#)

[Table 5.2 Directly proportional incentive scheme calculation \(time allowed = ...](#)

[Table 5.3 Geared incentive schemes calculation.](#)

[Table 5.4 Geared incentive schemes.](#)

[Table 5.5 Audit tool for monitoring organisation-wide motivation levels.](#)

Chapter 6

[Table 6.1 Budgeted costs.](#)

[Table 6.2 Updated costs at Week 52.](#)

Chapter 7

[Table 7.1 Evaluation of crane selection – Crane no. 1.](#)

[Table 7.2 Evaluation of crane selection – Crane no. 2.](#)

[Table 7.3 Evaluation of crane selection – Crane no. 3.](#)

[Table 7.4 Cost comparison of alternative crane purchases.](#)

[Table 7.5 Declining-balance depreciation example.](#)

[Table 7.6 Sinking-fund depreciation example.](#)

[Table 7.7 Sum-of-digits depreciation example.](#)

[Table 7.8 Calculating a crane hire rate using DCF method.](#)

[Table 7.9 The effect of inflation on the rate calculation.](#)

[Table 7.10 Marginal costing.](#)

Chapter 8

[Table 8.1 Current approximate proportions of total contracts.](#)

[Table 8.2 Performance expectations of procurement methods.](#)

[Table 8.3 Procurement selection method.](#)

Chapter 9

[Table 9.1 Example of an operational build-up for the plant element for placin...](#)

[Table 9.2 Example of a unit rate build-up.](#)

[Table 9.3 Supplementary cost calculations in unit rate build-up.](#)

Chapter 10

[Table 10.1 Correlation of 'average of mean standardised bid' and 'success rat...](#)

[Table 10.2 Winning bids preceded by 2, 3, 4, or 5 decrements in a contractor'...](#)

[Table 10.3 Form for conducting preliminary examination of bids.](#)

Chapter 11

[Table 11.1 Master budget.](#)

[Table 11.2 Administration budget.](#)

[Table 11.3 Budgeted sum for overheads and profit.](#)

[Table 11.4 Budgeted receipts.](#)

[Table 11.5 Table of variances.](#)

Chapter 12

[Table 12.1 Effects of different factors on cash flow.](#)

Chapter 13

[Table 13.1 Thirty-six combinations of construction time and construction cost...](#)

[Table 13.2 Summary of cost-benefit analysis for proposed road scheme.](#)

[Table 13.3 DCF example including corporation tax.](#)

[Table 13.4 The effect of different trial interest rates.](#)

[Table 13.5 DCF example including development grant.](#)

[Table 13.6 The effect of different interest rates on PW factors and on the ca...](#)

[Table 13.7 Predicted resale values.](#)

[Table 13.8 Calculating the optimal replacement age.](#)

[Table 13.A.1 Interest tables for 10%.](#)

[Table 13.A.2 Interest tables for 15%.](#)

Chapter 17

[Table 17.1 Sources of information in construction.](#)

[Table 17.2 Contractor's information matrix.](#)

[Table 17.3 Potential Benefits of a new system.](#)

[Table 17.4 Summary of current UK BIM standards.](#)

[Table 17.5 BIM maturity levels.](#)

Chapter 18

[Table 18.1 Financing alternatives.](#)

[Table 18.2 Company trading position at 31 December.](#)

[Table 18.3 Details of trading position.](#)

[Table 18.4 Profit and loss statement.](#)

[Table 18.5 Tabulated balance sheet at 31 December.](#)

Chapter 19

[Table Q5.1 Craneage activity sampling.](#)

[Table Q7.1 Activity standard and crashed costs.](#)

[Table Q9.1 Activities and resources information.](#)

[Table Q10.1 Subcontractor's labour requirements.](#)

[Table Q11.1 Resource requirements.](#)

[Table Q12.1 Resource requirements.](#)

[Table Q13.1 Operations, labour-hours and number of operatives.](#)

[Table Q14.1 Labour-hours and team size.](#)

[Table Q15.1 Operations, labour-hours, and number of operatives.](#)

[Table Q16.1 Activity times based on internal resources of company.](#)

[Table Q18.1 Bar diameter and weight.](#)

[Table Q18.2 Usage rates for steel-fixers.](#)

[Table Q18.3 Binding wire allowance.](#)

[Table Q20.1 Plant provided for the placing of concrete.](#)

[Table Q21.1 Labour allowances for planking and strutting.](#)

[Table Q23.1 Week No. 1: Summary of hours worked.](#)

[Table Q25.1 Contract programme.](#)

[Table Q25.2 Budget values \(£000\).](#)

[Table Q25.3 Progress at end of Week 37.](#)

[Table Q25.4 Actual costs to end of Week 37.](#)

[Table Q25.5 Actual costs up to end of Week 37 \(£000\).](#)

[Table Q26.1 Budgeted sum for overheads and profit.](#)

[Table Q27.1 Value of activities.](#)

[Table Q28.1 Data for cash flow forecasting exercise.](#)

[Table Q29.1 Project budget and profit distribution.](#)

[Table Q30.1 Budgeted value and profit distribution.](#)

[Table Q31.1 Monthly estimated costs for a contract.](#)

[Table Q34.1 Cost of alternative schemes.](#)

[Table Q36.1 Capital expenditure and net revenue.](#)

[Table Q37.1 Projected revenues.](#)

[Table Q39.1 Predicted resale values.](#)

[Table Q42.1 Cash flows experienced.](#)

[Table Q49.1 Specifications of four truck-mounted cranes.](#)

[Table Q54.1 Capital structures.](#)

[Table Q54.2 Performance levels.](#)

[Table Q56.1 Account balances of a construction company.](#)

[Table Q58.1 Tabulated balance sheet as at 31 December the previous year.](#)

[Table Q59.1 Quantities of excavation work](#)

Chapter 20

[Table Q1.1 Proportion of sales.](#)

[Table Q8.1 Supply and delivery of fill material.](#)

[Table Q9.1 Individual assessments.](#)

Chapter 21

[Table 21.1 Summary of parametric statistical tools covered.](#)

List of Illustrations

Chapter 2

[Figure 2.1 Aspects of construction quality.](#)

[Figure 2.2 Example of an inspection report sheet for undertaking constructio...](#)

[Figure 2.3 Deming's 14 points to achieve TQM.](#)

[Figure 2.4 Oakland's steps to TQM.](#)

[Figure 2.5 A simple cause-and-effect diagram for managing materials-related ...](#)

[Figure 2.6 Quality influence and contribution in construction projects.](#)

[Figure 2.7 Framework for EFQM Excellence Model.](#)

[Figure 2.8 A schema for achieving a quality plan.](#)

Chapter 3

[Figure 3.1 World energy, population and GDP projections.](#)

[Figure 3.2 Model for continuous improvement in productivity.](#)

[Figure 3.3 The value management process.](#)

[Figure 3.4 Supervisor delay survey.](#)

[Figure 3.5 Pie diagram for supervisor delay survey results.](#)

[Figure 3.6 Results of regular supervisor delay survey.](#)

[Figure 3.7 Time study observation sheet.](#)

[Figure 3.8 Rating graph.](#)

[Figure 3.9 Cumulative mean basic time.](#)

[Figure 3.10 Basic times plotted against volume of concrete.](#)

[Figure 3.11 Typical relaxation allowances.](#)

[Figure 3.12 Synthetical estimating.](#)

[Figure 3.13 Normal distribution curve.](#)

[Figure 3.14 Activity sampling observation sheet.](#)
[Key to operations: FS = fix...](#)

Chapter 4

[Figure 4.1 Contractor's management functions.](#)

[Figure 4.2 Typical organisation of estimating and tendering in a major cons...](#)

[Figure 4.3 Typical bar chart.](#)

[Figure 4.4 A linked bar chart and resource aggregation chart. The vertical l...](#)

[Figure 4.5 A dummy arrow to maintain correct logic.](#)

[Figure 4.6 A network showing duration, event numbers, and event times.](#)

[Figure 4.7 Use of dummies for unique identification of activities.](#)

[Figure 4.8 Calculation of float.](#)

[Figure 4.9 Resource aggregation charts for activities starting as early and...](#)

[Figure 4.10 Resource-limited histogram and table of scheduled start dates....](#)

[Figure 4.11 Resource allocation for two resource types.](#)

[Figure 4.12 Precedence list and diagram showing the same network as in Figu...](#)

[Figure 4.13 Adjustment to arrow networks to produce overlaps between activ...](#)

[Figure 4.14 Logic diagram.](#)

[Figure 4.15 Time for completion of 10 repetitive sequences at the rate of o...](#)

[Figure 4.16 Logic diagram for each section added to the completion schedule...](#)

[Figure 4.17 Effect of scheduling operation 'Pile cap' at a completion rate ...](#)

[Figure 4.18 Effect of scheduling operation 'Pile cap' at a completion rate ...](#)

[Figure 4.19 Line-of-balance schedule drawn from data in Table 4.1.](#)

[Figure 4.20 Line-of-balance schedule drawn from data in Table 4.1.](#)

[Figure 4.21 Line-of-balance schedule drawn from data in Table 4.1.](#)

[Figure 4.22 A PERT diagram showing duration, event numbers, and event times...](#)

[Figure 4.23 Space-time diagram for a road project.](#)

[Figure 4.24 Interrelationships between various management functions using ...](#)

[Figure 4.25 Project delivery functions.](#)

Chapter 5

[Figure 5.1 Maslow's hierarchy of needs.](#)

[Figure 5.2 Categories of factors that distinguish Theory Z organisations.](#)

[Figure 5.3 Methods of encouraging motivation to work.](#)

[Figure 5.4 Piecework system expressed graphically.](#)

[Figure 5.5 Geared incentive schemes.](#)

Chapter 6

[Figure 6.1 Original programme of works-in weeks.](#)

[Figure 6.2 Programme updated at Week 52.](#)

[Figure 6.3 Daily time allocation sheet.](#)

[Figure 6.4 Materials supply.](#)

[Figure 6.5 Cost control expenditure graph.](#)

Chapter 7

[Figure 7.1 Graphical comparison of depreciation methods.](#)

Chapter 8

[Figure 8.1 Typical stages of a construction project.](#)

[Figure 8.2 Project management arrangement.](#)

[Figure 8.3 Contract procurement options.](#)

[Figure 8.4 Separated contract.](#)

[Figure 8.5 The construction management contract.](#)

[Figure 8.6 The management contract.](#)

[Figure 8.7 The design and management contract.](#)

[Figure 8.8 Integrated contract.](#)

[Figure 8.9 Functions in a large civil engineering project.](#)

[Figure 8.10 Adjudicator's contract NEC3.](#)

[Figure 8.11 Client risk exposure for different procurement arrangements.](#)

Chapter 9

[Figure 9.1 Estimating practices in different types of construction organisat...](#)

[Figure 9.2 Activity flow showing role of estimating in tendering process of ...](#)

[Figure 9.3 The selection of production rates and cost data and their combina...](#)

[Figure 9.4 An example of unit rate and operation rate estimating combined.](#)

[Figure 9.5 Resource reconciliation report.](#)

Chapter 10

[Figure 10.1 Distribution of 31 competitors' bids compared to our cost estima...](#)

[Figure 10.2 Probability of beating competitor versus mark-up.](#)

[Figure 10.3 Distribution of 31 lowest competitors' bids compared to our cost...](#)

[Figure 10.4 Average difference between mean and lowest bid.](#)

[Figure 10.5 Demonstration of how the estimate of the average amount lost in ...](#)

[Figure 10.6 Average margin lost in competition.](#)

[Figure 10.7 Average of the lowest bid/designer's estimate and average of mea...](#)

[Figure 10.8 Cusum plot for one contractor.](#)

[Fig. 10.9 Sensitivity of success rate to changes in mark-up.](#)

Chapter 11

[Figure 11.1 Types of budget.](#)

[Figure 11.2 Monthly cumulative budgeted turnover in year.](#)

Chapter 12

[Figure 12.1 Value versus time from a bar chart \(values shown as £000\).](#)

[Figure 12.2 Cumulative value versus time in percentage terms.](#)

[Figure 12.3 Cash flow forecasting calculations.](#)

[Figure 12.4 Cash-out and cash-in curves.](#)

[Figure 12.5 Relationship between data on computer systems for cash-flow calc...](#)

Chapter 13

[Figure 13.1 Relationship between present and future value of an amount of mo...](#)

[Figure 13.2 Compound amount of a uniform series.](#)

[Figure 13.3 Relationship between total present worth and the present worth o...](#)

[Figure 13.4 Graph of net present worth versus interest rate.](#)

[Figure 13.5 Net PW versus interest rates showing the differing order of net ...](#)

[Figure 13.6 \(a\) Sensitivity chart of DCF yield, capital cost and constructio...](#)

[Figure 13.7 Cash-flow model for proposed factory.](#)

[Figure 13.8 Estimates of construction cost and the variability of the cost....](#)

[Figure 13.9 More detailed assessment of a cost's variability.](#)

[Figure 13.10 Non-symmetrical estimate of variability.](#)

[Figure 13.11 \(a\) Simple cash flow model; \(b\) Simple cash flow model for a pl...](#)

[Figure 13.12 Simulation output.](#)

[Figure 13.13 Cash flow model illustrating the use of frequency distributions...](#)

[Figure 13.14 Types of distribution describing variability in estimates.](#)

Chapter 14

[Figure 14.1 Typical construction company functions.](#)

[Figure 14.2 Administration subdivided into elements.](#)

[Figure 14.3 Services subdivided into elements.](#)

[Figure 14.4 Accounts subdivided into elements.](#)

[Figure 14.5 Large company subdivided by function.](#)

[Figure 14.6 Holdings of a group of companies.](#)

[Figure 14.7 Matrix organisation.](#)

[Figure 14.8 Organisational arrangement on the construction site.](#)

[Figure 14.9 Plant organisation options.](#)

Chapter 15

[Figure 15.1 The marketing process.](#)

Chapter 17

[Figure 17.1 Structured information flow diagram for Design \(Austin et al 199...](#)

[Figure 17.2 Schematic diagram of an extended enterprise.](#)

[Figure 17.3 Information genres requiring management in construction.](#)

Chapter 18

[Figure 18.1 Sources of long-term finance.](#)

[Figure 18.2 Sources of short-term finance.](#)

[Figure 18.3 The current assets and current liabilities cycle.](#)

Chapter 19

[Fig. Q1.1 Flow diagram for Bogtown Sewage Works site layout.](#)

[Fig. Q1.2 Process chart for a crane.](#)

[Fig. Q1.3 ASME symbols.](#)

[Fig. Q1.4 Site layout at primary digestion tank no. 1.](#)

[Fig. Q1.5 Outline process diagram.](#)

[Fig. Q2.1 Time study abstract sheet.](#)

[Fig. Q3.1 Activity sampling exercise.](#)

[Fig. Q4.1 Existing site layout.](#)

[Fig. Q8.1 Arrow network showing duration in days.](#)

[Fig. Q9.1 Scheme details.](#)

[Fig. Q9.2 Construction sequence details.](#)

[Fig. Q10.1 Network for subcontractor's operations.](#)
[Note: Duration in weeks a...](#)

[Fig. Q11.1 Precedence diagram.](#)

[Fig. Q12.1 Network for a project.](#)

[Fig. Q14.1 Construction plan for one house.](#)

[Fig. Q15.1 Construction plan for one house.](#)

[Fig. Q17.1 Formwork panel.](#)

[Fig. Q21.1 Concrete surround to pipe.](#)

[Fig. Q27.1 Precedence diagram for construction of a workshop.](#)

[Fig. Q34.1 Frequency of pumping demand.](#)

Chapter 21

[Fig. 21.1 Normal population distribution.](#)

[Fig. 21.2 Samples' distribution.](#)

[Fig. 21.3 One-tail right test.](#)

[Fig. 21.4 One-tail left test.](#)

[Fig. 21.5 Two-tail test.](#)

[Fig. 21.6 Two-sample test.](#)

[Fig. 21.7 Binomial distribution.](#)

[Fig. 21.8 Poisson distribution.](#)

[Fig. 21.9 Chi squared or \$\chi^2\$ goodness-of-fit test.](#)

[Fig. 21.10 Linear regression.](#)

The book's companion website is at www.wiley.com/go/MCM8 and offers invaluable resources for both students and lecturers:

- **Solutions to the self-learning exercises**
- **PowerPoint slides with discussion topics**
- **Journal and web references**
- **Questions directory**

Modern Construction Management

Eighth Edition

Frank Harris†

*Former Emeritus Professor of Construction Science
University of Wolverhampton
United Kingdom*

Ronald McCaffer

*Emeritus Professor of Construction Management
Loughborough University
United Kingdom*

Andrew Baldwin

*Emeritus Professor of Construction Management
Loughborough University
United Kingdom*

*Distinguished Visiting Professor and Co-Director of the
National Centre for International Research of Low Carbon
and Green Buildings
Chongqing University
China*

Francis Edum-Fotwe

*Lecturer in Construction Management
Loughborough University
United Kingdom*

WILEY Blackwell

This eighth edition first published 2021

© 2021 John Wiley & Sons Ltd

Edition History

5e; (2001, Blackwell Science) 6e; (2006, Blackwell Publishing), 7e; (2013, John Wiley & Son, Ltd)

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, except as permitted by law. Advice on how to obtain permission to reuse material from this title is available at <http://www.wiley.com/go/permissions>.

The right of Frank Harris, Ronald McCaffer, Andrew Baldwin and Francis Edum-Fotwe to be identified as the authors of this work has been asserted in accordance with law.

Registered Offices

John Wiley & Sons, Inc., 111 River Street, Hoboken, NJ 07030, USA

John Wiley & Sons Ltd, The Atrium, Southern Gate, Chichester, West Sussex, PO19 8SQ, UK

Editorial Office

9600 Garsington Road, Oxford, OX4 2DQ, UK

For details of our global editorial offices, customer services, and more information about Wiley products visit us at www.wiley.com.

Wiley also publishes its books in a variety of electronic formats and by print-on-demand. Some content that appears in standard print versions of this book may not be available in other formats.

Limit of Liability/Disclaimer of Warranty

In view of ongoing research, equipment modifications, changes in governmental regulations, and the constant flow of information relating to the use of experimental reagents, equipment, and devices, the reader is urged to review and evaluate the information provided in the package insert or instructions for each chemical, piece of equipment, reagent, or device for, among other things, any changes in the instructions or indication of usage and for added warnings and precautions.

While the publisher and authors have used their best efforts in preparing this work, they make no representations or warranties with respect to the accuracy or completeness of the contents of this work and specifically disclaim all warranties, including without limitation any implied warranties of merchantability or fitness for a particular purpose. No warranty may be created or extended by sales representatives, written sales materials or promotional statements for this work. The fact that an organization, website, or product is referred to in this work as a citation and/or potential source of